
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0025

02/03/2015

Contract Location: Time Allowed:

I-95/SR 405 AT SR 99;

 

Contractor:

ROGERS BRIDGE & PLANT IMPROVEMENT Date Let:

P.O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/21/2012

10/05/2012

11/01/2012

11/02/2012

01/08/2013

00/00/0000

00/00/0000

819 Days

01/29/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 100.24

821 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,278,771.84

$11,063,460.28

$1,860,160.66

83.38%

Counties:

Glynn

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001585      $11,278,771.84 $11,063,460.28 $1,860,160.66 83.51% $95,644.14

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0025

02/03/2015

Project Number: 0001585      SR 99 - WIDENING & RECNST

 

NHS00-0001-00(585)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,523,234.59 $7,444,736.42 $78,498.17

Non-Participating $1,880,808.52 $1,861,183.97 $19,624.55

Total Earnings $9,404,043.11 $9,305,920.39 $98,122.72

Stockpiled Materials $16,950.07 $17,046.65 ($96.58)

Gross Earnings $9,420,993.18 $9,322,967.04 $98,026.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($2,382.00)

Total: $9,418,611.18 $9,322,967.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $95,644.14

($2,382.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0025

02/03/2015

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0006 150-0002     TRAFFIC CONTROL, NON-REFUNDABLE DEDUCTIONSEA  .000 1.000

 1.000 -1,501.000

                                                            

                                                            

-1,500.000 $-1,501.00 ($1,500.00)

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,244.000 2,014.360

TL & H LIME 72.600 53.482

 

 

2,067.842 $3,882.79 $150,125.33

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  8,260.000 6,211.105

L & H LIME 75.620 262.211

 

 

6,473.316 $19,828.40 $489,512.16

0035 413-1000     BITUM TACK COAT GL  934.000 2,512.000

 3.190 72.000

 

 

2,584.000 $229.68 $8,242.96

Category Amount: $22,439.87 $646,380.45

Category Number: 0030 GRADING AND DRAINAGE

0140 210-0100     GRADING COMPLETE - LS  1.000 .950

 991376.670 .020

NHS00-0001-00(585)

 

.970 $19,827.53 $961,635.37

Category Amount: $19,827.53 $961,635.37

Category Number: 0040 EROSION CONTROL

0185 163-0232     TEMPORARY GRASSING AC  50.000 12.940

 506.170 2.711

 

 

15.651 $1,372.23 $7,922.07

0190 163-0240     MULCH TN  700.000 94.823

 141.730 6.390

 

 

101.213 $905.65 $14,344.92

0245 171-0010     TEMPORARY SILT FENCE, TYPE A LF  13,180.000 15,834.313

 1.870 .000

 

 

15,834.313 $.00 $29,610.17



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0025

02/03/2015

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0275 700-8000     FERTILIZER MIXED GRADE TN  100.000 11.735

 475.800 .500

 

 

12.235 $237.90 $5,821.41

0290 716-2000     EROSION CONTROL MATS, SLOPES SY  7,780.000 36,001.602

 2.530 .000

 

 

36,001.602 $.00 $91,084.05

Category Amount: $2,515.78 $148,782.62

Category Number: 0010 ROADWAY

0410 441-0740     CONCRETE MEDIAN, 4 IN SY  4,500.000 .000

 23.080 220.299

 

 

220.299 $5,084.50 $5,084.50

0420 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  5,120.000 2,452.000

 11.800 800.000

 

 

3,252.000 $9,440.00 $38,373.60

Category Amount: $14,524.50 $43,458.10

Category Number: 0020 BRIDGE

0435 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  810.000 810.412

 22.850 .000

 

 

810.412 $.00 $18,517.91

0445 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .645

 561436.480 .010

1

 

.655 $5,614.36 $367,740.89

0465 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .645

 112401.690 .010

1

 

.655 $1,124.02 $73,623.11

Category Amount: $6,738.38 $459,881.91



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0025

02/03/2015

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 GRADING AND DRAINAGE

0485 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  24.000 32.000

 45.110 .000

 

 

32.000 $.00 $1,443.52

Category Amount: $0.00 $1,443.52

Category Number: 0060 LIGHTING

0495 500-3101     CLASS A CONCRETE CY  260.000 241.898

 590.960 .000

 

 

241.898 $.00 $142,952.04

0535 682-1511     CABLE, TP RHH/RHW, AWG NO 1/0 LF  26,860.000 26,999.000

 4.320 .000

 

 

26,999.000 $.00 $116,635.68

0540 682-1512     CABLE, TP RHH/RHW, AWG NO 2/0 LF  6,129.000 6,777.000

 5.040 .000

 

 

6,777.000 $.00 $34,156.08

Category Amount: $0.00 $293,743.80

Category Number: 0040 EROSION CONTROL

0610 167-1500     WATER QUALITY INSPECTIONS MO  26.000 23.000

 149.020 1.000

 

 

24.000 $149.02 $3,576.48

Category Amount: $149.02 $3,576.48

Category Number: 0010 ROADWAY

0635 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  8.000 18.000

 8517.000 .000

 

 

18.000 $.00 $153,306.00

0740 310-5120     GR AGGR BASE CRS, 12 INCH, INCL MATL SY  41,277.000 40,138.888

 19.540 1,586.853

 

 

41,725.741 $31,007.11 $815,320.98

Category Amount: $31,007.11 $968,626.98



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0025

02/03/2015

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 MSE WALL NO 1

0755 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  634.000 657.000

 51.680 .000

1

 

657.000 $.00 $33,953.76

0760 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  3,625.000 3,663.000

 50.660 .000

1

 

3,663.000 $.00 $185,567.58

Category Amount: $0.00 $219,521.34

Category Number: 0080 MSE WALL NO 2

0769 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  3,054.000 3,128.000

 48.660 .000

2

 

3,128.000 $.00 $152,208.48

Category Amount: $0.00 $152,208.48

Category Number: 0010 ROADWAY

0855 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  500.000 139.250

 50.620 24.000

 

 

163.250 $1,214.88 $8,263.72

Category Amount: $1,214.88 $8,263.72

Category Number: 0020 BRIDGE

0860 520-2218     PILING, PSC, 18 IN SQ LF  1,117.000 1,150.080

 61.460 .000

 

 

1,150.080 $.00 $70,683.92

Category Amount: $0.00 $70,683.92

Category Number: 0080 MSE WALL NO 2

0885 627-1180     ADDITIONAL MSE BACKFILL CY  638.000 638.147

 34.860 .000

 

 

638.147 $.00 $22,245.80

Category Amount: $0.00 $22,245.80



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0025

02/03/2015

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1005 439-0116     CONT REINF CONC PVMT, CL HES CONC, 12 INCH THKSY  1,625.000 1,727.556

 95.280 .000

 

 

1,727.556 $.00 $164,601.54

Category Amount: $0.00 $164,601.54

Category Number: 0100 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 2,372.670

 1.000 -294.350

(IN #1)

                                                            

2,078.320 $-294.35 $2,078.32

Category Amount: $-294.35 $2,078.32

Category Number: 0010 ROADWAY

9080 400-3130     ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, INCL POLYMER-MODIFIETN  .000 278.725

D BITUM MATL & H LIME 83.740 .000

                                                            

                                                            

278.725 $.00 $23,340.43

9100 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 722.410

L & H LIME 74.870 .000

temp asph conc. 19mm

                                                            

722.410 $.00 $54,086.84

Category Amount: $0.00 $77,427.27

Project Total Amount: $98,122.72 $9,404,043.11


